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INFECTIOUS CONTROL GENERAL NOTES

THE INTENT OF INFECTION CONTROL ISOLATION IS TO PROTECT PATIENTS IN THE HOSPITAL
WHICH HAVE LOW IMMUNE LEVELS.  THEREFORE, CONSTRUCTION OPERATIONS NEED TO BE
DIRECTED TO CONTAIN DUST AND PARTICULATE MATTER TO THE CONSTRUCTION AREA.
CONSTRUCTION AREA PERIMETER NEEDS TO BE SEALED COMPLETELY WITH MIN 4 MIL POLY
AND DUCT TAPE DURING CLASS II, III, OR IV OPERATIONS.

PROVIDE TRIATEK ISOLATION MONITORS DURING CLASS III OR CLASS IV CONSTRUCTION
OPERATIONS.  EACH AREA TO BE UNDER NEGATIVE PRESSURE (0.02"WC) DURING THESE
OPERATIONS.  MONITOR TO MEASURE PRESSURE DIFFERENTIAL BETWEEN CONSTRUCTION
AREA AND ADJACENT CORRIDOR OR ROOM AS DIRECTED BY VA R.E.

AS CONSTRUCTION PROGRESSES, FROM TYPE D TO TYPE C (SEE SPECIFICATION SECTION
"INFECTION CONTROL") AND THEREON, PROVIDE A REQUEST VIA "INFECTION CONTROL
CONSTRUCTION PERMIT" TO THE VA INFECTION CONTROL NURSE.  UPON AUTHORIZATION,
PROCEED TO NEXT TYPE OF CONSTRUCTION.  PROVIDE AT LEAST 10 DAYS NOTICE FOR EACH
PERMIT.

CONSTRUCT IC (INFECTION CONTROL) CONSTRUCTION BARRIER FROM FLOOR TO
DECK/FLOOR ABOVE.  SEE DETAIL 1/A000.  EXCEPTION:  IF BARRIER IS ADJACENT TO A SMOKE,
FIRE, OR EXISTING WALL CONSTRUCTION WHICH WILL NOT BE DEMOLISHED AND TERMINATES
TO FLOOR OR DECK ABOVE, THEN CONSTRUCT IC BARRIER FROM FLOOR TO ABOVE
CORRIDOR CEILING WITH 6 MIL POLY BEING SEALED ON ALL EDGES:  FLOOR, TOP OF WALL,
SIDES, AND ALL PENETRATIONS.

REFER TO SPECIFICATIONS SECTION 010110 FOR TEMPORARY INFECTION CONTROL BARRIER
WALL CONSTRUCTION DETAIL.  GENERAL CONTRACTOR SHALL PROVIDE NEW CONSTRUCTION
ACCESS DOORS AND PROXIMITY CARD READERS AT ALL BARRIERS.  MAINTAIN ALL INFECTION
CONTROL STANDARDS.  CONTROL BARRIERS ARE TO BE INSTALLED AND REMOVED ONLY
BEFORE 7:00 A.M. AND AFTER 8:00 P.M. IN OCCUPIED AREAS.

PROVIDE BALANCING DAMPERS IN THE MAIN SUPPLY AND EXHAUST DUCT WORK SERVING
THESE AREAS. TEMPORARILY BALANCE AIR FLOW TO PROVIDE NEGATIVE AIR FLOW IN
CONSTRUCTION ZONE AT ALL TIMES AS INDICATED BELOW. DAMPERS TO REMAIN IN DUCT
AFTER CONSTRUCTION IS COMPLETE AND IS TO BE SECURED IN FINAL BALANCING POSITION
PRIOR TO TURNING SYSTEM OVER FOR OCCUPANCY

DURING CONSTRUCTION OPERATIONS IN EACH ENCLOSED AREA PROVIDE TRIATEK ISOLATION
MONITORS, MINIMUM (1) ONE IN AREAS LESS THAN 1000 SF, (2) TWO MINIMUM IN AREAS
BETWEEN 1000 SF AND 5000 SF, AND (3) THREE FOR AREAS BETWEEN 5000 SF AND 10000 SF.
INSTALL NEW YELLOW CONSTRUCTION DOOR.  EGRESS IS TO BE MAINTAINED TO THE
STAIRWELLS AT ALL TIMES.

THE CONTRACTOR SHALL PROVIDE ENOUGH NEGATIVE AIR MACHINES TO COMPLETELY
EXCHANGE THE REGULATED AREA AIR VOLUME (4) FOUR ACTUAL TIMES PER HOUR. THE
COMPETENT PERSON SHALL DETERMINE THE NUMBER OF UNITS NEEDED FOR EACH
REGULATED AREA BY DIVIDING THE CUBIC FEET IN THE REGULATED AREA BY (15) FIFTEEN
AND THEN DIVIDING THAT RESULT BY THE ACTUAL CUBIC FEET PER MINUTE (CFM) FOR EACH
UNIT TO DETERMINE THE NUMBER OF UNITS NEEDED TO EFFECT (4) FOUR AIR CHANGES PER
HOUR. PROVIDE A STANDBY UNIT IN THE EVENT OF MACHINE FAILURE AND/OR EMERGENCY IN
AN ADJACENT AREA.

PRIOR TO ANY REMOVAL OF SMOKE BARRIER FIRE RATED WALLS, CONSTRUCT NEW SMOKE
BARRIER/APPROPRIATE FIRE RATED WALLS PER NEW PLANS OR CONSTRUCT INFECTION
CONTROL BARRIER TO ACT AS SMOKE BARRIER.

FOR UPPER FLOOR CONSTRUCTION PROVIDE ENCLOSED CHUTE AND ENCLOSED DUMPSTER
FOR CONSTRUCTION DEBRIS HANDLING.  ENCLOSE AREA WITH CYCLONE FENCE AND LOCKED
GATE.  PROVIDE TO VA SUBMITTAL FOR APPROVAL OF CHUTE DESIGN, CONSTRUCTION, AND
ANCHORING TO BUILDING.  RESTORE BUILDING, GROUNDS, AND ALL AFFECTED AREAS TO LIKE
NEW CONDITION AFTER COMPLETION OF CHUTE,REQUIRED OPERATIONS.

ALL CONSTRUCTION DEBRIS, WASTE, AND TRANSPORTATION OF DEMOLITION ITEMS SHALL BE
CONVEYED IN A COVERED DUMPSTER CONTAINER SUCH THAT NO DEBRIS/ITEMS ARE VISIBLE.
ALL CONTAINERS SHALL BE TRANSPORTED DOWN THE 'B' BANK FREIGHT ELEVATORS (A
DESIGNATED ELEVATOR WILL NOT BE PROVIDED FOR TRANSPORTATION.) A MINIMUM OF ONE
RUNOFF MAT ON THE INSIDE AND MINIMUM OF TWO WALK,OFF MATS ON THE OUTSIDE SHALL
BE PROVIDED FOR THE CONSTRUCTION ACCESS DOORS.

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

Patient Risk
Group

LOW Risk
Group

MEDIUM Risk
Group

HIGH Risk
Group

HIGHEST Risk
Group

TYPE A TYPE B TYPE C TYPE D

I II II III/IV

I II III IV

I II III/IV IV

II III/IV III/IV IV

1. Execute work by methods to minimize
raising dust from construction operations.

2. Immediately replace a ceiling tile displaced
for visual inspection

1.  Provide active means to prevent airborne dust
from dispersing into atmosphere.

2. Water mist work surfaces to control dust while
cutting.

3. Seal unused doors with duct tape.
4. Block off and seal air vents.
5. Place dust mat at entrance and exit of work area
6. *Remove or isolate HVAC system in areas

where work is being performed.

1. *Remove or Isolate HVAC system in area where
work is being done to prevent contamination of
duct system.

2. Complete all critical barriers i.e. sheetrock,
plywood, plastic, to seal area from non0work area
or implement control cube method (cart with
plastic covering and sealed connection to work
site with HEPA vacuum for vacuuming prior to
exit) before construction begins.

3. Maintain negative air pressure within work site
utilizing HEPA equipped air filtration units.

4. Contain construction waste before transport in
tightly covered containers.

5. Cover transport receptacles or carts.  Tape
covering unless solid lid.

* Use window for negative HEPA air exhaust when
accessible.  Obtain V.A, resident engineer
approval for exhausting in existing exhaust
ductwork.

1. Isolate HVAC system in area where work is
being done to prevent contamination of duct
system.

2. Complete all critical barriers i.e. sheetrock,
plywood, plastic, to seal area from non0work
area or implement control cube method (cart
with plastic covering and sealed connection to
work site with HEPA vacuum for vacuuming
prior to exit) before construction begins.

3. Maintain negative air pressure within work site
utilizing HEPA equipped air filtration units.

4. Seal holes, pipes, conduits, and punctures
appropriately.

5. Construct anteroom and require all personnel to
pass through this room so they can be vacuumed
using a HEPA vacuum cleaner before leaving
work site or they can wear cloth or paper
coveralls that are removed each time they leave
the work site.

6. All personnel entering work site are required to
wear shoe covers.  Shoe covers must be changed
each time the worker exits the work area.

7. Do not remove barriers from work area until
completed project is inspected by the owner’s
Safety Department and Infection Control
Department and thoroughly cleaned by the
owner’s Environmental Services Department. 

1. Wipe work surfaces with disinfectant.
2. Contain construction waste before transport in

tightly covered containers.
3. Wet mop and/or vacuum with HEPA filtered

vacuum before leaving work area.
4. Remove isolation of HVAC system in areas

where work is being performed.

1. Do not remove barriers from work area until
completed project is inspected by the owner’s
Safety Department and Infection Control
Department and thoroughly cleaned by the
owner’s Environmental Services Department.

2. Remove barrier materials carefully to minimize
spreading of dirt and debris associated with
construction.

3. Vacuum work area with HEPA filtered vacuums.
4. Wet mop area with disinfectant.
5. Remove isolation of HVAC system in areas

where work is being performed.

1. Remove barrier material carefully to minimize
spreading of dirt and debris associated with
construction.

2. Contain construction waste before transport in
tightly covered containers.

3. Cover transport receptacles or carts.  Tape
covering unless solid lid

4. Vacuum work area with HEPA filtered
vacuums.

5. Wet mop area with disinfectant.
6. Remove isolation of HVAC system in areas

where work is being performed.
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D. Description of Required Infection Control Precautions by Class

During Construction Project       Upon Completion of Project

TYPE A

TYPE B

TYPE C

TYPE D

Inspection and Non*Invasive Activities.
Includes, but is not limited to:
• removal of ceiling tiles for visual inspection limited to 1 tile per 50 square feet
• painting (but not sanding)
• wall covering, electrical trim work, minor plumbing, and activities which do not

generate dust or require cutting of walls or access to ceilings other than for visual
inspection.

Small scale, short duration activities which create minimal dust
Includes, but is not limited to:
• installation of telephone and computer cabling
• access to chase spaces
• cutting of walls or ceiling where dust migration can be controlled.

Work that generates a moderate to high level of dust or requires demolition
or removal of any fixed building components or assemblies
Includes, but is not limited to:
• sanding of walls for painting or wall covering
• removal of floor coverings, ceiling tiles and casework
• new wall construction
• minor duct work or electrical work above ceilings
• major cabling activities
• any activity that cannot be completed within a single work shift.

Major demolition and construction projects
Includes, but is not limited to: 
• activities which require consecutive work shifts
• requires heavy demolition or removal of a complete cabling system
• new construction.

OCCUPIED SIDE OF BARRIER"WORK" SIDE OF BARRIER

EXISTING CEILING

CONTINUOUS MUD AND
TAPE EACH SIDE

COMPRESSIBLE
INSULATION

CONTINUOUS MUD
AND TAPE EACH SIDE

EXISTING FINISHED
FLOOR

3 5/8" STEEL STUDS @ 16"
OC WITH FULL BATT
SOUND  ATTENUATING
INSULATION

(1) LAYER 5/8" GYP BD
EACH SIDE.  1 HOUR
RATED WALL TO
COMPLY WITH UL # U465.

CAP DUCTS

SEAL ALL JOINTS,
PENETRATIONS AND
ENTIRE PERIMETER OF
BARRIER w/ CONTINUOUS
MUD AND TAPE

6 MIL POLY WITH
TAPED SEAMS

6 MIL POLY WITH
TAPED SEAMS

GENERAL CONSTRUCTION NOTES

PATCH AND REPAIR ALL AREAS AFFECTED BY DEMO AND / OR CONSTRUCTION TO
MATCH EXISTING.  PATCHED AREAS ARE TO RECEIVE FINISHES AND TRIM TO MATCH
ADJACENT AREA, EXCEPT AS NOTED IN THE ROOM FINISH SCHEDULE.  PATCH
CEILINGS AND FLOORS TO ACHIEVE A CONTINUOUS FINISHED APPEARANCE.

ALL EQUIPMENT TO BE DISCONNECTED AND REMOVED BY CONTRACTOR.  VA TO BE
NOTIFIED WHEN EQUIPMENT IS AVAILABLE AND BE GIVEN THE OPTION TO TAKE
POSSESSION OF ALL EQUIPMENT.  CONTRACTOR TO DISPOSE OF ALL EQUIPMENT
THE VA DOES NOT WANT AND REMOVE ALL ITEMS WITH EXTREME CARE.

REMOVE, RELOCATE, STORE AND REINSTALL PORTABLE EQUIPMENT, FURNITURE,
SHELVES, CURTAIN RODS, DRAPERY, BULLETIN BOARDS, WHICH WOULD INTERFERE
WITH DEMOLITION WORK.

PROTECT ALL EXISTING SURFACES FROM DAMAGE.  ANY DAMAGED SURFACES
SHALL BE REPLACED TO MATCH ORIGINAL ITEM OR REPAIRED TO MATCH EXISTING OR
ADJACENT MATERIAL AS APPROVED BY THE VA COTR.

ACM ABATEMENT CONTRACTOR:  REMOVE ACM MATERIALS IDENTIFIED IN PLANS AND
SPECIFICATIONS, AND IN ACM REPORT.  NOTIFY ENGINEERING PRIOR TO REMOVAL
OF ANY ACM MATERIALS FOR APPROVAL OF CONTAINMENT, SETUP, AND REMOVAL
PROCEDURES.  OBTAIN APPROVAL PRIOR TO STARTING ACM REMOVAL.  NOTIFY
ENGINEERING PRIOR TO ENCAPSULATION TO HAVE VA I.H. APPROVE REMOVAL.
PROVIDE MINIMUM 14 DAYS NOTICE.  PROVIDE ACM DISPOSAL DOCUMENTATION
PRIOR TO RELEASE OF RETAINAGE AND FINAL PAYMENT.

VERIFY EXISTING CONDITIONS AND LOCATIONS IN FIELD PRIOR TO SUBMITTING
PROPOSAL.  FAILURE TO DO SO SHALL NOT RELIEVE THIS CONTRACTOR FROM
PERFORMING THE WORK REQUIRED UNDER THIS CONTRACT.

ALL SUB,CONTRACTORS ARE ENCOURAGED TO VISIT AND ATTEND A PRE,BID WALK
THRU TO INSPECT THE EXISTING AREA AND THOROUGHLY FAMILIARIZE THEMSELVES
WITH ACTUAL JOB CONDITIONS BEFORE SUBMITTING BID.

WHILE THE SIZE AND LOCATION OF NEW WORK AND EQUIPMENT IN THE EXISTING
AREA HAS BEEN INDICATED ON THE DRAWINGS AS ACCURATELY AS POSSIBLE,
CONTRACTOR SHALL ADJUST HIS WORK AS REQUIRED TO AVOID EXISTING UTILITIES,
GAS LINES, SEWER, FIRE ALARM, ROOF DRAINS, ACCESS COVERS, AND OTHER
STRUCTURES NOT PARTICULARLY SHOWN ON THE PLAN AT NO ADDITIONAL COST.
BEFORE CONSTRUCTION, INSPECT PREMISES MAKE A DETAILED EXAMINATION OF
ALL LOCATIONS WHERE NEW WORK IS TO BE INSTALLED, EXAMINE EXISTING PIPING,
CONDUITS, STRUCTURAL SUPPORTING BEAMS, AND OTHER CONDITIONS.

DISCONNECT AT SOURCE AND REMOVE EXISTING MECHANICAL AND ELECTRICAL
MATERIALS AND EQUIPMENT WHICH ARE RENDERED OBSOLETE BY THESE
ALTERATIONS AND ADDITIONS.  VA TO BE GIVEN THE OPTION TO TAKE POSSESSION
OF REMOVED EQUIPMENT AND MATERIALS.  ANY EQUIPMENT THAT THE VA DOES
NOT WANT ARE THE PROPERTY OF THE CONTRACTOR AND SHALL BE REMOVED
FROM THE SITE. NO MECHANICAL, ELECTRICAL, PLUMBING EQUIPMENT, ETC. SHALL
BE ABANDONED IN PLACE.

DISCONNECT, REMOVE AND RELOCATE EXISTING MECHANICAL AND ELECTRICAL
MATERIALS AND EQUIPMENT WHICH INTERFERE OR ARE INTERFERED WITH,
OBSTRUCT OR ARE OBSTRUCTED BY, THESE ALTERATIONS AND ADDITIONS.
PERMANENTLY INSTALL SUCH ITEMS IN NEW LOCATIONS AS DIRECTED.  RECONNECT
SUCH ITEMS IN PROPER OPERATING CONDITION AT NEW LOCATIONS.

DO NOT INTERFERE WITH EXISTING BUILDING'S MECHANICAL, ELECTRICAL, AND
SECURITY SYSTEMS OPERATIONS.  IF IT IS ABSOLUTELY NECESSARY TO SHUT DOWN
FACILITY SYSTEMS AT ANY TIME, CONSULT OWNER AND ENGINEER TO MAKE
ARRANGEMENTS TO DO SO ON OFF WORKING HOUR PERIODS AT THE OWNER’S
CONVENIENCE.  PRIOR NOTICE SHALL BE GIVEN TO THE OWNER AND THE ARCHITECT
(14) DAYS IN ADVANCE OF THE DESIRED SHUT,DOWN TIME.  ANY PREMIUM OR
OVERTIME COSTS NECESSARY TO ACCOMPLISH THE ABOVE SHALL BE INCLUDED IN
THIS BID.  FAILURE TO PROCEED WITHOUT PROPER PRIOR NOTIFICATION MAY RESULT
IN THE ASSESSMENT OF A CREDIT TO THE CONTRACT.

TYPICAL EXISTING FLOOR TO FLOOR HEIGHTS FOR BUILDING 111 ARE 13',9,3/8" (+/,)
FROM BASEMENT TO SECOND FLOORS AND 11',6,5/8" (+/,) FROM THIRD FLOOR THRU
TENTH FLOOR.  FLOOR CONSTRUCTION IS 10" (+/,) CONCRETE FLOORS, WITH
CONCRETE COLUMNS AND FLOOR BEAMS.  ALL AS,BUILT CONDITIONS SHOULD BE
VERIFIED BY THE CONTRACTOR IN THE FIELD.

IN ALL CONSTRUCTION ZONES AND AREAS, CONTRACTOR RESPONSIBLE FOR
MAINTAINING AN ACTIVE STROBE SPEAKER SYSTEM AT ALL TIMES.  TYPICAL FOR ALL
CONSTRUCTION ZONES FOR BUILDING 111.

HOT WORK , SEE SPECIFICATION SECTIONS 01 01 10 SN , SPECIAL NOTES AND 01 35
26 , SAFETY REQUIREMENTS FOR ALL HOT WORK.

WORK HOURS:
DAYTIME ! NORMAL WORK THAT DOES NOT CREATE VIBRATION, LOUD NOISE OR
ODORS OR REQUIRE LOADING DOCK / TRUCK SPACE.

8PM!6AM ! WORK REQUIRING OUTAGES, TRUCK SPACE / CRANES.

WEEKENDS ! WORK THAT CREATES LOUD NOISE, VIBRATIONS, ODORS, OUTAGES
AND/OR TRUCK SPACE / CRANES.

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14

15.

16.

17

FIRE AND SAFETY NOTES

1. MAINTAINING THE INTEGRITY OF THE FIRE AND SAFETY SYSTEMS IN PLACE IN THE MEDICAL
CENTER AND ALL OF ITS OUT BUILDINGS DURING CONSTRUCTION SHALL BE THE
RESPONSIBILITY OF THE GENERAL CONTRACTOR.

2. IN ADDITION TO ALL VA MEDICAL CENTER POLICIES, ALL NATIONAL, STATE, AND LOCAL
CODES AND ORDINANCES SHALL APPLY TO ALL OF THEIR CONTRACTORS AND SUB,
CONTRACTORS.

3. THE CONTRACTOR SHALL BE RESPONSIBLE FOR MEETING ALL PERTINENT OSHA SAFETY
REQUIREMENTS.

4. PROVIDE LOCKOUT,TAGOUT AND CONFINED SPACE ENTRY POLICIES AS APPLICABLE AND
AS REQUIRED BY OSHA.  THESE POLICIES SHALL BE SUBMITTED FOR PRIOR APPROVAL BY
THE VA SAFETY OFFICER / MANAGER.

5. SUBMIT APPROPRIATE INTERIM LIFE SAFETY MEASURES.  REFER TO SPECIFICATION 01 01
10 FOR MORE INFORMATION.

6. CONSTRUCT TEMPORARY CONSTRUCTION PARTITIONS OF NON,COMBUSTIBLE MATERIALS
WHICH PROVIDE A SMOKE TIGHT SEPARATION BETWEEN THE CONSTRUCTION AREAS AND
ALL OTHER OCCUPIED AREAS.  MAINTAIN INTEGRITY OF THE ENCLOSURE DURING THE
CONSTRUCTION.  REFER TO SPECIFICATION SECTION 00 01 10,1HR.

7. EXISTING FIRE PROTECTION SYSTEMS, INCLUDING FIRE ALARM SYSTEMS, SMOKE
DETECTION SYSTEMS, AND SPRINKLER SYSTEMS SHALL NOT BE IMPAIRED DURING
CONSTRUCTION.   SMOKE DETECTOR DISABLE REQUESTS: OUTAGE REQUESTS TO BE
SUBMITTED TO FM ENGINEER FOR APPROVAL FOR SPECIFIC DATE AND TIME.  ALARMS
WILL ONLY BE TURNED OFF FOR SPECIFIC SHIFTS REQUESTED AND WHEN CONTRACTORS
ARE IN THE CONSTRUCTION AREA. ALARMS WILL BE RESTORED AT THE END OF THE WORK
DAY BY CALLING THE SAME EXTENSION.  AT NO TIME WILL ALARMS REMAIN OFF
OVERNIGHT.  SMOKE DETECTORS AND OR SPRINKLER HEADS:  DO NOT COVER BY BAGS,
TAPE, AND PLASTIC OR IN ANY OTHER MANNER THAT WILL DEFEAT THEIR ABILITY TO
SENSE SMOKE OR HEAT AND OPERATE AS DESIGNED.

8. DAILY ACCUMULATIONS OF TRASH, COMBUSTIBLE MATERIALS, PACKAGING, AND DEBRIS
SHALL BE REMOVED FROM THE CONSTRUCTION AREA ON A DAILY BASIS.  FLAMMABLE
MATERIALS MAY BE STORED ON SITE IN AN APPROVED AND APPROPRIATELY MARKED
FLAMMABLE MATERIALS CABINET.

9. ALL BUILDINGS ON THIS MEDICAL CENTER ARE SMOKE FREE ZONES.  USE OF SMOKING
MATERIALS IS PROHIBITED, EXCEPT IN DESIGNATED SMOKING SHELTERS AND OUT OF
DOORS.
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PHASING NOTES

PHASE 1
a. INSTALL THE NEW SEPARATION WALL WITHIN ROOM B0626.
b. REMOVE LIGHTING AND RECEPTACLES AS REQUIRED.
c. MODIFY SPRINKLER PIPING AND SPRINKLER HEADS AS REQUIRED.
d. INSTALL NEW LIGHTING AND RECEPTACLES AS REQUIRED.
e. INSTALL NEW FLOOR DRAIN

PHASE 2 – MER2
a. INSTALL HOT TAPS ON 14" MTR PIPING FOR NEW BYPASS PIPING AS INDICATED ON SHEET MD100,

MD400, M100, AND M400. (APPROX. 4,6 HRS).  INSTALL BYPASS PIPING AND ENSURE SYSTEM IS
STILL PROPERLY OPERATIONAL BEFORE PROCEEDING TO ANY ADDITIONAL WORK.

b. ONCE IT IS DETERMINED BY THE A/E AND VA THAT THE SYSTEM IS OPERATING PROPERLY
THROUGH THE NEW BYPASS PIPING, PRECEED WITH DEMOLITION OF THE REMAINING PIPING AS
INDICATED ON SHEETS MD100 AND MD400.

c. INSTALL THE NEW AIR SEPARATOR AS,1, EXPANSION TANKS ET,1 AND ET,2, SIDE STREAM
FILTRATION SSF,1, AND THE AUTOMATIC WATER TREATMENT SYSTEM.  THIS INCLUDES
ASSOCIATED PIPING, VALVES, AND ACCESSORIES.

d. ALLOW 14 DAYS FOR TESTING AND ACCEPTANCE OF SYSTEM IN ADDITION TO THE FILTERATION
PERIOD, SEE PHASE 5.

e. PROVIDE ELECTRICAL MOTOR CONNECTIONS TO EQUIPMENT AS REQUIRED.
f. MODIFY SPRINKLER HEADS AND OR PIPING AS REQUIRED FOR INSTALLATION OF NEW

EQUIPMENT.
g. THE FILTRATION SYSTEM SHALL BE INTEGRATED INTO THE BUILDING AUTOMATION SYSTEM (BAS),

SEE PHASE 5.
h. THE SYSTEM SHALL BE COMMISSIONED, INCLUDING TESTING OF ALARMS, FLOW MEASUREMENT,

COMMUNICATIONS, AND GRAPHICS INTEGRATION.

PHASE 3 – MER7
a. INSTALL HOT TAPS ON 8" LTR PIPING FOR NEW BYPASS PIPING AS INDICATED ON SHEET MD101,

MD401, M101, AND M401 (APPROX. 4,6 HRS).  INSTALL BYPASS PIPING AND ENSURE SYSTEM IS
STILL PROPERLY OPERATIONAL BEFORE PROCEEDING TO ANY ADDITIONAL WORK.

b. ONCE IT IS DETERMINED BY THE A/E AND VA THAT THE SYSTEM IS OPERATING PROPERLY
THROUGH THE NEW BYPASS PIPING, PRECEED WITH DEMOLITION OF THE REMAINING PIPING AS
INDICATED ON THE CONSTRUCTION DOCUMENTS.

c. INSTALL THE NEW AIR SEPARATOR AS,1, EXPANSION TANKS ET,3, SIDE STREAM FILTRATION SSF,
2, AND THE AUTOMATIC WATER TREATMENT SYSTEM. THIS INCLUDES ASSOCIATED PIPING,
VALVES, AND ACCESSORIES.

d. ALLOW 14 DAYS FOR TESTING AND ACCEPTANCE OF SYSTEM IN ADDITION TO THE FILTERATION
PERIOD, SEE PHASE 5.

e. REROUTE EXISTING 5” LTR PIPIING AS SHOWN ON DRAWING.
f. PROVIDE ELECTRICAL MOTOR CONNECTIONS TO EQUIPMENT AS REQUIRED.
g. MODIFY SPRINKLER HEADS AND OR PIPING AS REQUIRED FOR INSTALLATION OF NEW

EQUIPMENT.
h. THE FILTRATION SYSTEM SHALL BE INTEGRATED INTO THE BUILDING AUTOMATION SYSTEM (BAS),

SEE PHASE 5.
i. THE SYSTEM SHALL BE COMMISSIONED, INCLUDING TESTING OF ALARMS, FLOW MEASUREMENT,

COMMUNICATIONS, AND GRAPHICS INTEGRATION.

PHASE 4 – DEMOLITION OF EXISTING EXPANSION TANKS
a. ONCE EACH FILTRATION SYSTEM IS OPERATIONAL, THE CONTRACTOR CAN PROCEED WITH

ISOLATION AND DISCONNECTING THE EXISTING EXPANSION TANKS AND PIPING IN THE 13TH
FLOOR PENTHOUSE PER SHEET MD102.

b. RECONNECT THE COLD WATER PIPING AFTER THE BACKFLOW PREVENTOR TO THE MTHW AND
LTHW CONNECTION TO BE USED AS A FILL POINT FOR THOSE SYSTEMS.

PHASE 5 – FILTRATION SYSTEM OPERATION PERIOD
a. ONCE EACH FILTRATION SYSTEM IS OPERATIONAL AND ALL CONSTRUCTION WORK TO THE PIPING

SYSTEM IS COMPLETE, THE CONTRACTOR AND VA WILL MONITOR BOTH THE NEW FILTRATION
SYSTEM AND THE EACH DISTRIBUTION SYSTEM FOR A MINIMUM OF 2 MONTH.

b. DURING THIS PERIOD THE FILTRATION SYSTEM AND WATER TREATMENT SYSTEM WILL NEED TO
BE MAINTAINED AS DURING THIS PERIOD WILL BE THE HIGHEST LEVEL OF DEBRI COLLECTION.

MER 2
B0621D

CORR
C0C25

ELEC
B0626A

MECHANICAL
B0626

MER 7
10300

PHASING PLAN SYMBOLS

PHASING PLAN GENERAL NOTES

1.

2.

3.

4.

5.

6.

7.

8.

9.

THIS WORK WILL REQUIRE OUTAGES. OUTAGES ARE TO BE SCHEDULES AS
PER SPEC SECTION 01 01 10 SN , SPECIAL NOTES.

ALL OUTAGES SHALL BE SCHEDULED FOR OFF!HOURS (PREMIUM TIME).

WORK ON HEATING SYSTEMS SHALL TAKE PLACE DURING THE NON,
HEATING SEASON TO REDUCE DISPRUTIONS OF HOSPITAL OPERATIONS.

HOT WORK , SEE SPECIFICATION SECTIONS 01 01 10 SN , SPECIAL NOTES
AND 01 35 26 , SAFETY REQUIREMENTS FOR ALL HOT WORK.

PROVIDE ADEQUATE VENTILATION FOR ALL HOT WORK PER NFPA 51B.

HOT WORK SHALL BE SCHEDULED 15 DAYS IN ADVANCE WITH COR.

WORK HOURS:
DAYTIME ! NORMAL WORK THAT DOES NOT CREATE VIBRATION, LOUD
NOISE OR ODORS OR REQUIRE LOADING DOCK / TRUCK SPACE.

8PM!6AM ! WORK REQUIRING OUTAGES, TRUCK SPACE / CRANES.

WEEKENDS ! WORK THAT CREATES LOUD NOISE, VIBRATIONS, ODORS,
OUTAGES AND/OR TRUCK SPACE / CRANES.

ONE HOUR FIRE RESISTIVE WALL ASSEMBLY

SMOKE RESISTIVE WALL ASSEMBLY

CONSTRUCTION LIMITS

INDICATES PHASE , SEE PHASING NOTES

MER 2
B0621D

CORR
C0C25

ELEC
B0626A

MECHANICAL
B0626

MER
B1201

TANK ROOM

MER
B1202

TANK ROOM
B1203

EXISTING
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ALIGN NEW CMU
WALL WITH FACE
OF EXIST. COLUMN

MECHANICAL
B0626

A1

CUT OPENING IN
EXIST. WALL FOR
NEW DOOR &
FRAME

ROOM SIGN ,
SEE SCHED.

B0626

MER 2
B0621D

1 HOUR

EX. F.D.

NEW F.D.

A100
4

REMOVABLE
GUARDRAIL

D1 F1
HOLLOW METAL
UN,INSULATED

HOLLOW METAL

SEE SCHED 2" SEE SCHED 2"

2
"

S
E

E
 S

C
H

E
D

D2
HOLLOW METAL
UN,INSULATED

2" FIELD VERIFY 2"

2
"

F
.V

.
7
' 
, 

0
"

NEW H.M. DOORS

REMOVABLE
 H.M. PANEL

EXIST. H.M. FRAME
FIELD VERIFY HEIGHT

2
"

2"

NEW INTERIOR WALL
PARTITION , SEE
PARTITION TYPES

STEEL DOOR FRAME
AS SCHEDULED ,
GROUT SOLID

CONT. SEALANT ,
TYPICAL ENTIRE
PERIMETER

DOUBLE STEEL STUD
DOOR HEADER

H.M. FRAME DETAILS @ TYPICAL GYP. BOARD WALL

STEEL DOOR FRAME
AS SCHEDULED ,
GROUT SOLID

CONT. SEALANT ,
TYPICAL ENTIRE
PERIMETER

DOUBLE STEEL STUD
DOOR JAMB

NEW INTERIOR WALL
PARTITION , SEE
PARTITION TYPES

HEAD JAMB

FLOOR PLAN SYMBOLS

FLOOR PLAN GENERAL NOTES

1.

2.

3.

4.

5.

6.

7.

8.

8" CMU, RUNNING BOND, UP TO STRUCTURE ABOVE, W/HORIZONTAL
REINFORCING @ ALTERNATE COURSES. PROVIDE SMOKE RESISTIVE
CONSTRUCTION WHERE  INDICATED ON PLANS.

WALL PARTITION TYPES

A1

EXISTING BUILDING DRAWINGS ARE BASED OFF OWNER,PROVIDED 'AS,BUILT'
DRAWINGS. CONTRACTOR TO FIELD VERIFY ALL EXISTING CONDITIONS,
INCLUDING ALL EXISTING FLOOR,TO,FLOOR HEIGHTS, EXISTING FLOOR/WALL
CONSTRUCTION, ALL EXISTING DIMENSIONS, ETC...

REPAIR ALL EXISTING SURFACES EITHER DAMAGED BY DEMOLITION OR
WHERE NECESSARY TO MATCH NEW ADJACENT CONSTRUCTION.

SEE SPECIFICATIONS FOR MATERIALS SPECIFICATIONS & REQUIREMENTS.

MAINTAIN CONTINUOUS UTILITY SERVICE TO ALL SPACES IN THE BUILDING NOT
AFFECTED BY THIS WORK. COORDINATE WITH OWNER ANY DISRUPTION IN
SERVICES REQUIRED TO PERFORM WORK OR TO MODIFY EXISTING PIPING,
DUCTWORK OR ANY ASSOCIATED EQUIPMENT.

CONSTRUCT A DUST,PROOF PARTITION TO SEPARATE AREAS OF
CONSTRUCTION FROM ADJACENT OCCUPIED AREAS OUTSIDE SCOPE OF
CONSTRUCTION.

ALL NEW WALLS ARE DIMENSIONED FACE OF WALL TO FACE OF WALL.

ALL NEW WALLS TO EXTEND TO UNDERSIDE OF FLOOR OR ROOF STRUCTURE
ABOVE.

ALL NEW INTERIOR WALLS TO BE TYPE 'A1' UNLESS NOTED OTHERWISE.

ONE HOUR FIRE RESISTIVE WALL ASSEMBLY

A100 1

A1

1

A100

ROOM

10100

INTERIOR ELEVATION

DETAIL/ENLARGED PLAN

WALL TYPE

ROOM NAME
ROOM NUMBER

NEW WALL , SEE WALL TYPES

EXISTING WALL TO REMAIN

NEW DOOR , SEE DOOR SCHEDULE

EXISTING DOOR TO REMAIN

0
0
0
0
0
.0

SMOKE RESISTIVE WALL ASSEMBLY

CONSTRUCTION LIMITS

ROOM FINISH SCHEDULE GENERAL NOTES
1. HOLLOW METAL DOORS AND FRAMES TO RECEIVE PAINT PA,2

20

JJ
2' , 8"

CORR
C0012XMER 2

B0621D

FA
BC11

EXIST. CLG

NEW GYPBD.
SOFFIT

RAISED CLG.
RECONFIGURE
EXIST. TILE AND
GRID TO GREATEST
EXTENT POSSIBLE.
OBTAIN NEW TILE
FROM OWNER
STOCK. NEW GRID
AS REQ'D. TO
MATCH EXIST. ,
VERIFY HEIGHT WITH
EXIST. DOORS.

3
A100

5/8" GYP. BOARD
(BOTH SIDES)

4
"

3 5/8" METAL STUDS @ 16"
O.C. SECURE TO STRUCT.
ABOVE , RUN UP TO
UNDERSIDE OF DECK

3 5/8" METAL STUD DIAGONAL
BRACING @ 4',0" O.C.

EXISTING LAY,IN CEILING

SEE ROOM FINISH SCHEDULE
FOR PAINT FINISH & COLOR AT
FASCIA/ SOFFIT

METAL CORNER BEAD TYPICAL

5/8" GYP. BOARD

LAY,IN CEILING , VERIFY
HEIGHT WITH EXIST. DOOR.

4
"

1 1/2" O.D. STEEL PIPE RAILING , SEE
FINISH SCHEDULE FOR PAINT

1 1/2" O.D. STEEL PIPE RAIL POSTS.  , SEE
FINISH SCHEDULE FOR PAINT

EXIST. CONC. FLOOR

SECTION

1 1/2" O.D. STEEL PIPE RAILING , SEE
FINISH SCHEDULE FOR PAINT

1'
 ,

 6
 1

/2
"

1'
 ,

 6
 1

/2
"

5"

REMOVABLE RAILING SECTION

ELEVATION

STEEL PIPE SLEEVE WELDED
TO WALL PLATE , CLOSE
BOTTOM

6"x10"x3/8" STEEL PLATE
ANCHORED TO EXIST.
MASONRY WALL

1 1/2" O.D. STEEL PIPE BOTTOM
RAIL @ REMOVABLE SECTION
ONLY

5 3/4" 4' , 4 1/2" 5 3/4"

10
"

6"

2"
8"

EXIST. H.M. DOOR & FRAME

6"x10"x3/8" STEEL PLATE ANCHORED
TO EXIST. MASONRY WALL

EXISTING
BLDG. 111
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Scale:

North

 1/4" = 1',0"

LOWER LEVEL FLOOR PLAN , NEW WORK

Door Schedule

Mark
Room

Number
Room
Name Size

Door
Type

Frame
Type

Hardware
Group

Assembly
Rating Comments

B0626 B0626 MECHANICAL 3',0" x 7',0" EXIST EXIST EXIST SMOKE RESISTIVE

B0626A B0626A ELEC 3',6" x 7',0" D1 F1 1.0 45 MIN.

 1/4" = 1',0"
1

DOOR & FRAME TYPES

 1 1/2" = 1',0"
2

DOOR HEAD / JAMB DETAILS

SCHEDULE � ROOM FINISHES

Room
Number

Room
Name Floor Finish Base Finish

Wall Finish Ceiling

NotesNorth East South West Type Finish

B0621D MER 2 EXISTING ,, EXISTING EXISTING EXISTING EXISTING EXIST. STRUCT. ,,

B0626 MECHANICAL EXISTING RB,1 GYPBD/PA,1 CMU/PA,1 CMU/PA,1 CMU/PA,1 EXIST. STRUCT. ,,

B0626A ELEC EXISTING RB,1 GYPBD/PA,1 CMU/PA,1 CMU/PA,1 GYPBD/PA,1 EXIST. STRUCT. ,,

SCHEDULE , MATERIAL SCHEDULE

Code Material Name & Number Manufacturer

Division 09 65 00 , RESILIENT FLOORING

RB,1 Resilient Base VINYL , 4" HIGH , MATCH EXISTING MATCH EXISTING

Division 09 91 00 , PAINTING / STAINING (Refer to Room Finish Schedule for Finish Designation) PAE, PAF, PAS, PAT or PAX

PA,1 Paint SW 6378 CRISP LINEN SHERWIN WILLIAMS

PA,2 Paint SW 7049 NUANCE SHERWIN WILLIAMS

ROOM SIGN SCHEDULE

Door Number Room Sign Number Room Sign Name Sign Type
Sign Accent

Color Sign Schedule Remarks

B0626 B0626 Mechanical Equipment Room A4.c

B0626A B0626 EC A2

Scale:

North

 1/4" = 1',0"

LOWER LEVEL CEILING PLAN

 1 1/2" = 1',0"
3

Soffit Detail

 3/4" = 1',0"
4

GUARDRAIL AT MER DOORS
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